
Cretin-Goodrich RSVP Project 

 
For questions concerning this project, contact the construction inspector, Scott Brimer, 

at (651)-775-6666 

 

 

 

 

 

Update for the week of September 28-October 2 
 

Curbing on Finn and Sargent was postponed due to weather.  All other areas previously 

curbed are now sodded. 

 

Next Week:  Another attempt to curb Sargent and Finn.  Sewer services on Princeton will 

be renewed.  Brick pavement is scheduled to begin on Goodrich west of Cretin. 

 

 

Update for the week of September 21-25 

 

Curbed areas received sod, and Grand Ave was reopened. 

 

Next Week: 

 

Sargent and Finn will receive curbs.  Sewer work on Princeton. 

 

 

Update for the week of September 7-11 

 

All areas north of Fairmount have been curbed.  Most have had flatwork (concrete 

sidewalks and driveways) completed as well. 

 

Next Week: 

 

Curbed streets will have gravel base finish graded. 

Flatwork will continue. 

Water main construction on Sargent will begin. 

Strom water trenches on Finn will be constructed. 

 

 

Update for the week of August 24-28 

 

All storm sewer improvements and sanitary sewer replacements north of Fairmount are 

now complete.  Water main replacement continued on Goodrich, west of Cretin. 

Street surfacing north of Fairmount and east of Cretin received class 5 gravel base. 

 



Next Week: 

 

Streets north of Fairmount, east of Cretin will be curbed. 

Water main work may begin on Sargent, west of Cretin. 

 

 

 

Update for the week of August 17-21 
 

The project began in the Goodrich and Lincoln area and on Finn from Goodrich to Grand.   

Due to a water main construction on Goodrich from Mississippi River Blvd through the 

Cretin intersection, there will be a detour on Cretin. The detoured Cretin traffic will take 

Cleveland between St.Clair and Grand. 

 

Water main installation on Finn between Grand and Summit was completed and all storm 

sewer structures have been built north of Fairmount Ave. 

 

Next week: 

 

Common excavation and placement of class 5 will begin at the following locations: 

 

Finn – Fairmount to Summit 

Lincoln – Cretin to Cleveland 

Goodrich – Cretin to Cleveland. 


